
There were 2 water lines to the building. One for domestic water and one for fire. 

The domestic line needed repair.  

The repair was initiated. It was estimated that the line was 8’ underground.  

The line was closer to 20’ underground. This required additional excavation that was not 
estimated.  

The repair was made quickly so that the building would not be without water and so that 
the water leakage would cease flowing into the garage and potentially compromising the 
building structurally.  

However, upon inspection by the City, they advised that 2 lines are not to the current code 
and required adaptation to the fire line so that the domestic line could be run though the 
same line as the fire.  

The City also required that a backflow be installed.  

The repairs & updates required by the City were not known before the leak was dug nor was 
the fact that the line was 20’ below ground. These items contributed to the estimate 
overage.  


